TAB 11

STATUS REPORT ON SAN DIEGO
ROUTE 15 (5.2)

A VERBAL PRESENTATION WILL BE MADE AT THE OCTOBER 3, 2002
CTC MEETING ON THIS ITEM
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I-15 Corridor Highlights

Partnerships

Caltrans - SANDAG - MTDB
Local Cities and Communities

Improvement Types

Operational and Capacity Upgrades

Bus Rapid Transit System

Managed Lanes

Funding
STIP-IIP
TCRP
SHOPP

STIP-RIP
RSTP
CMAQ

$110 M
$50M
$325M

GARVEE
Developer



Efy SANDAG

District 11 San Diego’s Reglonal Planning Agency

EA.  Description

LEGEND
Cost Funding Contruction

23261K

23267K - Added Lane

o SHOPP
. Oct03 to
$10M  STIP-IP %
SHOPP

23260K | + Added Lanes

23268K | -

23269K | -

August 2002



WDE
District 11 E E n E w

Fan Déego's Regional Planning Agescy

LEGEND

(Million $)
Segment Description Cost  Funding Consir.

North
Feewsy Shbe™Y | s1i5.
Transit

Bus Rapid Transit Center

August 2002
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BR = Bridge

UC = Undercrossing

OC = Overcrossing

DAR = Direct Access Ra m

i Bus Rapid Transit Center
(by MTDB)

August 2002






